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CISMEM

CONSGRCIO DE PROJETOS

CRONOGRAMA FISICO-FINANCEIRO
PREFEITURA: PREFEITURA MUNICIPAL DE CRISOLITA VALOR : RS 2.013.326,65 IDATA: 16/01/2025
0BRA: CONSTRUGAQ DE UNIDADE BASICA DE SAUDE - TIPO | LOGAL: RUA CARLOS CHAGAS N°133 - BAIRRO: GENTRO - CRISOLITA - MG PRAZO DA OBRA: 24 MESES
Em ETAPAS/DESCRIGAO FSCO | roia rapas MEs 1 MEs 2 Mes 3 MES 4 MES 5 MES 6 Mes 7 MEs 8 NES § MES 10 MES 11 MES 12 MES 13 MES 14 MES 15 MES 16 MES 17 NES 18 MES 19 MES 20 Mes 21 NEs 22 MEs 23 MEs 24 TOTAL
FINANCEIRD
10 |serigos PRELMINARES Fisioo % 6,12% 3981% 2,00% 2,4%% 2,09% 2,49% 7 2,49% 249% 2 248% 2,49% 2,49% 249% 240% 2,48% 249% 2,09% 249% 2,48% 2,49% 2,49% 245% 2,08% 5,35% 100,00%
i Financeiro RS 10306466)  Rs 4103004 RS 257006 R$257006)  RS257006| RS 25006  Rs257006]  Rs257006]  Rs257006|  Rs257006|  Rs257006]  Rs2570.06|  Rs257006|  Rs257006|  Rs2570.06]  Rs2570.06|  Rs257006|  Rs257006|  Rs257006]  Rs2570.06|  Rs257006|  Rs 257006  Rs2570.06] R 257006 RS 5.493,35) RS 103.064,66)
Fisio % ; 100,00% 100,00%
20 | MOVIMENTO DE TERRA Financeiro RS 10.50404] RS 10.504,04 RS 10.504,04
Fisicn % 3,68% 4361% 2,19% 28,20% 100,00%
30 | FUNDAGDES Financeiro RS74.12070] RS 3232404] RS 2089463 RS 2090204 RS 74.120,70
4.0 |MuRera e PRoTEGHO Fisico % 0,67% 100,00% 100,00%
- Financeio RS 13.440.73 RS 13.440.73 RS 13.440.73
50 |EsTuTORA Fisico ¥ 18,00% %,21% %21% 2%21% 6,29% 100,00%
8 Firancero RS 188.364.49) RS 3405630 RS 47.48660] RS 47.48669]  Ro 4748669  R9 1164813 RS 168.364.49
Fisio % 3,07% 1,3% 18,00% 50,60% 100,00%
B0 |INSTALAGOES ELETRICAS Firancero RS 61.868,89 RS 1937734 RS 11.13640]  R9 3135515 RS 61.666.89
Fisico T 10,00% 1873% ,56% X 100,00%
7.0 | INSTALAGOES HIDROSANITARIAS Firancero RS 112.325,54) RS 1123255  R§21.088,57|  R§ 392080| RS 4113361 RS 112.325,54
Fisico % 0,78% 25,00% 75,00% 100,00%
B0 _|CABEAMENTD ESTRUTURADO Firancero RS 15.780.24 RS 3945.06] RS 11.635.18 RS 15.780.24
00 |AvENARA Fisio % 325% 19,8% 19,8% 218% 17.57% 2,61% 100,00%
8 Firancero RS 65.068,32 RS 12.896,54 RS 1289654 RS 14.432,15]  Rs 1143250] RS 1341058 RS 65.066,37
Fisio % 011% 16,00% 19,73% 20,00% %,2M% 100,00%
10.0|GOBERTURA Firancero RS 203.559,81 R§ 3053397  Re40.16235]  R961067.94]  Rs 7179554 RS 203.559,81
Fisio % 197% 80.8% 23,88% 25,26% 100,00%
110 | ESQUADRIAS DE MADEIRA Firancero RS 39.747,73 RS 2021067 RS 949176 RS 10036.30) RS 39.747.73)
Fisio % 297% 21,8% 4047% 7,89% 100,00%
12.0 |ESQUADRIAS METALICAS Firancero RS 50.746.09| RS 1304855 RS 24.179.24] RS 22518.30) RS 59.746,00)
Fisico % 0,08% 100,00% 100,00%
13.0 |VIDROS Firancero RS 1.204,13 RS 1.294,13 RS 1.204,13
Fisio % 10,02% 28,2% 28,2% 20,1% 1442% 100,00%
140 | REVESTIMENTO Firancero RS 20166355 RS 5690945  R950.909.45]  R95876476] RS 2907988 RS 201.663,55
150 |Pisos Fisio % 49%% 33,00% 33004 00% 100,00%
3 Firancero RS 99.238.95 RS 3274886 R 32.74886| RS 33.741.25) RS 99.236.99
160 |PTume Fisio % 4.9T% 19.48% 402r% 4021% 100,00%
s Firancero RS 100.050,77] RS 19.469.88] R 40290.45]  R3 4029045 RS 100.050.77
Fisio % 0,88%] 46,07% 019% 2.74% 100,00%
17.0 | DIVERSDS Firancero RS 17 saﬁ' RS814747|  R530910( Ry 419842] RS 17.664.99
Fisico 0,10% 100,00% 100,00%
180 |INSTALAGOES DE COMBATE £ PREVENGAD A INGENDIO Firancero RS 1.917.90 RS 1.917.90) RS 1.917.90
Fisico K 50,00% 50,00% 100,00%
19.0 | MURO DIVISORIO FRENTE UBS Firancero RS 38.950.72] RS 1947986 R 19.479,86) RS 38.959,77
Fioo % 1,.21%| 100,00% 100,00%
20.0 |SPoA Firancero RS 24.277,59 RS 242775 RS 2427759
Fisico % 043% 80,00% 60,00% 100,00%
210 |AR COMPRIMIDO Firancero RS 867493 RS4.33747| RS 433747 RS 8674,93
Fisico 003% 100,00% 100,00%
220 |SINALIZAGRO (COMUNICAGRD VISUAL) Financeiro RS 68520 RS 685,20 RS 665,20
Fisico 0,16% 100,00% 100,00%
8.0 |LIMPEZA FINAL UBS Financeiro RS 3.026.68 RS 302668 RS 302658
Fisio % 1,60% 8.62% 21,38% 100,00%
24.0.PISO EM CONCRETD ARMADO NO ENTORND DA UBS Firancero RS 32.155,58) RS 25.28072| RS 6.674.86) RS 32.155,59
Fisio % %,68% 945% 15,18% 16,18% 16.18% 16.18% 16.18% 14,65% 100.00%
25,0 |MURO DE GONTENGRD (ARRMO) Firancero RS 536.105,19 RS 5066194 R981360.77| R 81380.77| R3 8138077  R9 8138077 RS 81.380.77] RS 78.539.41 RS 536.105,19]
T Fisloo % 700,00% 4% 4% 41T% 4% 41T% 418% 4% 41T% 417% 417% 417% 4,16% 416% 4% 418% 417% 417% 417% 417% 4,17% 407% 4,17% 417% 41T% 100,00%
Financsiro R$2.013.32665| RS 8385612| R$8385025| RE8385532 | R88ase24 | RS G385e0 | RSBA167S5 | RSBABGO0! | RS 8386602 | RS8ABSZ,G7 | RSB3.857.35 |RSES86049 |RSBAGS75 |RSE3BG312  |RSBA6R,08 REBIT56E4  RIIBS75 RS 6a5619  RSBAG24f0  FSE306083 RAGA0S083 R$BIOS0ES R§EIVG0EI  RYEI0083  RIBA0®78  RSpOIawnEs
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